

Action Plan for Improvement 2015 / 2016 Beech Green Nursery

AIM – To ensure the successful implementation of the Early Years Pupil Premium funding

Total funding for Autumn 1 and 2 £510.39

	ACTION	WHEN	WHO	RESOURCES	IMPACT	EVALUATION
1	<ul style="list-style-type: none"> NI numbers submitted to County 	September 2015	MBr			<i>Completed Sept 2015</i>
2	<ul style="list-style-type: none"> DW to attend New to Senco course (5 days) 	Autumn 1 and 2	DW	Supply cover £228.60	DW can provide a supporting role to TM and share the workload	
3	<ul style="list-style-type: none"> KW's to identify EYPP children's needs and areas for development 	Autumn 1	All staff	Meeting time - £48.08	Needs are identified and can be effectively planned for.	<i>Completed Oct 2015</i>
5	<ul style="list-style-type: none"> Needs plan to HP to discuss at the next committee meeting to agree funding allocation 	Autumn 2	TM HP Committee		An effective and financially viable plan is drawn up to address the needs of the identified children, to work towards "closing the gap"	<i>Completed Nov 2015</i>
5	<ul style="list-style-type: none"> Action plan for children agreed with senior staff and then discussed at staff meeting 	November 2015	TM LN HP All staff	Meeting time - £48.08	Key workers have input into the plan for their EYPP children. An effective plan is agreed to "close the gap" for these children.	<i>Completed Nov 2015</i>
6	<ul style="list-style-type: none"> Resources identified to support small focussed group work (Wed AM) 	November 2015	All staff		Resources will support the delivery of small group focus teaching.	<i>Completed Nov 2015</i>
7	<ul style="list-style-type: none"> Resources purchased 	December 2015	HP	Perona Doll x3 £187 Accessories £31		<i>Completed Dec 2015</i>
TOTAL FUNDING						£510.39
CURRENT SPENT						£542.76